
Activity Date

Concept Approval by State Board of Education November 2006

Referendum Date February 2007

Schematic Design Complete May 2007

Design Development Complete June 2007

Construction Documents Complete/Final Review August 2007

Design & Funding Approval by State Board of Education October 2007

Project out to Bid October 2007

Bid Opening November 2007

Final Funding Approval by the Commissioner of Education April 2008

Dept. of Education Established Bond Date Fall 2008

Substantial Completion July 2009

Occupancy September 2009

Space Definition State/Local Local Only

New Construction 85,800 4,900
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